
Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 102.55 & MP 86.25

Staked by                             Date Work Started Date Work Completed  Date

1 Alliance

6/18/2019

6/25/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

7/19/2019

E. Knudson

7/25/2019

Todd Dellinger 7/19/19

CONC. CLASS 4000D FOR CONCRETE OVERLAY
BID ITEM #24

UNIT: C.Y.

    GROUP 1     

BRIDGE: 140N SEQUENCE PASS #2; 7-3-19 = 8 C.Y. x 3 = 24.00 C.Y. + 1 C.Y. = 25.00 C.Y.

BRIDGE: 140N SEQUENCE PASS #3; 7-12-19 = 9 C.Y. + 9 C.Y. + 7 C.Y. = 25.00 C.Y.

BRIDGE: 140N SEQUENCE PASS #4; 7-19-19 = 8 C.Y. + 8.5 C.Y. = 16.50 C.Y.

25.00 + 25.00 + 16.50 = 66.50 C.Y.

Total = 66.50 C.Y.

    GROUP 3     

BRIDGE: 154N FULL DEPTH DECK REPAIR ON SEQUENCE PASS #1; 6-24-19 = 1 C.Y. 

BRIDGE: 154N FULL DEPTH DECK REPAIR ON SEQUENCE PASS #1; 6-27-19 = 1 C.Y. 

BRIDGE: 154N FULL DEPTH DECK REPAIR ON SEQUENCE PASS #1; 7-3-19 = 1 C.Y. 

BRIDGE: 154N SEQUENCE PASS #1; 7-11-19 = 8 C.Y. + 4 C.Y. = 12.00 C.Y.

1.00 + 1.00 + 1.00 + 12.00 = 15.00 C.Y.

Total = 15.00 C.Y.

Per pending Change Order 16 - Full Depth Deck Repair, the concrete for this work will be 
paid under Item 24.

SEE CONCRETE TICKETS FOR CLASS 4000D AND CLASS 4000M, POURED ON THE 
DATES LISTED ABOVE. 

Item Num Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept



DOT Form IP 422-635ER EF
       Revised 4/2009

Name/Model Type Name/Model Type Ref. No. Code

024.01 Concrete Class 4000D w/ 
air

ECP 313 RAM-0015.1 /1, 2 Acceptance per Stnd. 
Spec. 6-02.3(5)

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0024 CONC. CLASS 4000D FOR 
CONCRETE OVERLAY 

1 7/20/2019 C.Y. 66.50 558 EK 07/25/19 MEL 07/30/19 15

0024 CONC. CLASS 4000D FOR 
CONCRETE OVERLAY 

3 7/20/2019 C.Y. 15.00 559 EK 07/25/19 MEL 07/30/19 15

Attachments

File Attachment


